

CHS P&C

Projects Tracking Sheet 2020

Updated by: Angela Smith - P&C President


Project Start Date:

Scrolling Increment:

Legend:

On Track
Low Risk
Med Risk
High Risk
Unallocated

Milestone Description	Category	Assigned To	Progress	Start	No. Days
Year 7 Welcome Night, 6.30pm 29 January 2020	Goal	Angle (P&C President)	100%	#####	1
P&C Meeting - 18 February	Goal	P&C Executive & Members	100%	#####	21
Comedy for a Cause - Fund Raiser for Air Conditioners - 7 March	Goal	Linda (Vice president) & Social Committee Members	100%	#####	39
International Womens Day Rally, Hyde Park, 11am - 7 March	Goal	Angle (P&C President) + Community	100%	#####	39
STEM Event, funded by P&C Grant, with Guest Speaker - 13 March	Goal	Donna (Secretary), Social Committee & Alice Leung (CHS Teacher)	100%	#####	45
P&C Meeting - 17 March - Cancelled due to Covid-19	Goal	P&C Executive & Members	100%	#####	49
P&C Meeting - 12 May - Cancelled due to Covid-19	Goal	P&C Executive & Members	100%	#####	105
P&C Meeting - 16 June via Zoom Due to Covid-19	On Track	P&C Executive & Members	85%	#####	140
P&C Meeting - 28 July (may be conducted via Zoom)	On Track	P&C Executive & Members	70%	#####	182
P&C Meeting - 8 September AGM	Med Risk	P&C Executive & Members	60%	#####	224
Comedy for a Cause - Fund Raiser for Air Conditioners - 7 October	On Track	P&C Executive & Members	5%	#####	251
P&C Meeting - 20 October	On Track	P&C Executive & Members	40%	#####	266
P&C Meeting - 24 November	On Track	P&C Executive & Members	35%	#####	301



To add more data, Insert new rows ABOVE this one